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ESTIMATE RUN 09/09/2010

ESTIMATE SUMMARY 09:54:00

CONTID: C17530         ESTIMATE NO: 0002 PROG 2005

PCN: 17530-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 MOLAS PASS TO SILVERTON PERCENT TIME:

PROJECT NO: NH5502-067                    

US 550 MOLAS PASS TO SILVERTON

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/28/2010 DATE TIME STARTED 05/06/2010

556 STRUTHERS AVENUE DATE LET 04/08/2010 DATE WORK BEGAN 07/12/2010

 DATE AWARDED 04/20/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/05/2010 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 05/06/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,751,333.16 PARTICIPATING $ $ 2,512,696.77

AWARD PROJECT AMT: 3,529,926.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -28,463.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

90.06%

372,956.12

2,512,696.77

2,512,696.77

2,484,233.28

$

$

$

$

3,378,377.04

0.00

3,378,377.04

0.00

3,378,377.04

-52,948.90

0.00

3,325,428.14

0.00

AMOUNT DUE 3,325,428.14 2,484,233.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,484,233.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

115.0 TIME ALLOW: 8/20/2010 ??:??:??

ORIG TIME ALLOW: 8/20/2010 ??:??:??
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PCN: 17530-BID    ESTIMATE RUN 09/09/2010

PROJECT: NH5502-067                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:54:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 0.000

7.000

202-00090  
 

20.000

EACH

7.00000 49.007.000

49.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 611.100

852.900

202-00240  
 

1,500.000

SY  

8.00000 11,712.001,464.000

6,823.20

0015 ROLLING 0.000

9.500

203-01140  
 

40.000

HOUR

115.00000 1,092.509.500

1,092.50

0020 BLADING 0.000

26.500

203-01500  
 

40.000

HOUR

130.00000 3,445.0026.500

3,445.00

0025 FRONT END LOADER (RUBBER TIRE) DELETED BY 105-11 0.000

0.000

203-01590  
 

0.000

HOUR

130.00000 0.000.000

0.00

0030 COMBINATION LOADER 0.000

21.500

203-01594  
 

40.000

HOUR

90.00000 1,935.0021.500

1,935.00

0035 LABORER 10.000

35.500

203-02330  
 

45.500

HOUR

56.00000 2,548.0045.500

1,988.00

0040 *EROSION LOG (18 INCH) 84.500

422.500

208-00003  
 

600.000

LF  

5.50000 2,788.50507.000

2,323.75

0045 *SILT FENCE 75.000

0.000

208-00020  
 

100.000

LF  

1.25000 93.7575.000

0.00

0050 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELETED BY 
105-11

0.000

0.000

208-00103  
 

0.000

HOUR

45.00000 0.000.000

0.00

0055 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED BY
105-11

0.000

0.000

208-00105  
 

0.000

HOUR

66.00000 0.000.000

0.00
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PCN: 17530-BID    ESTIMATE RUN 09/09/2010

PROJECT: NH5502-067                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:54:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 2.000

4.000

208-00206  
 

20.000

DAY 

79.00000 474.006.000

316.00

0065 *MODIFY GUARDRAIL 0.000

0.000

210-04030  
 

3,912.000

LF  

7.00000 0.000.000

0.00

0070 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.100

ACRE

425.00000 0.000.000

0.00

0075 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.100

ACRE

533.00000 0.000.000

0.00

0080 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.100

ACRE

533.00000 0.000.000

0.00

0085 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

20.000

LB  

3.00000 0.000.000

0.00

0090 AGGREGATE BASE COURSE (SPECIAL) 10.170

5,377.930

304-09014  
 

5,505.000

TON 

35.00000 188,583.505,388.100

188,227.55

0095 HOT MIX ASPHALT (PATCHING) (ASPHALT) 2.490

0.000

403-00720  
 

2.490

TON 

127.00000 316.232.490

0.00

0100 *HOT MIX ASPHALT (GRADING SX) (75) 7,171.920

19,693.110

403-34701  
 

27,000.000

TON 

54.00000 1,450,711.6226,865.030

1,063,427.94

0105 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 537.180

1,494.350

411-03355  
 

2,050.000

TON 

722.00000 1,466,764.662,031.530

1,078,920.70

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 2,321.000

3,378.000

411-10255  
 

6,000.000

GAL 

2.00000 11,398.005,699.000

6,756.00
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PCN: 17530-BID    ESTIMATE RUN 09/09/2010

PROJECT: NH5502-067                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:54:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 0.000

0.000

612-00031  
 

80.000

EACH

42.50000 0.000.000

0.00

0120 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 0.000

0.000

612-00032  
 

10.000

EACH

43.50000 0.000.000

0.00

0125 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 0.000

0.000

612-00033  
 

21.000

EACH

43.50000 0.000.000

0.00

0130 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

1.000

L S 

3,300.00000 2,640.000.800

0.00

0135 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

99,000.00000 99,000.001.000

49,500.00

0140 PUBLIC INFORMATION SERVICES 0.400

0.350

626-01000  
 

1.000

L S 

3,000.00000 2,250.000.750

1,050.00

0145 *PAVEMENT MARKING PAINT 444.000

572.000

627-00001  
 

1,200.000

GAL 

26.00000 26,416.001,016.000

14,872.00

0150 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

680.000

GAL 

57.00000 0.000.000

0.00

0155 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) 

0.000

0.000

627-30324  
 

157.000

SF  

20.00000 0.000.000

0.00

0160 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30329  
 

156.000

SF  

11.00000 0.000.000

0.00

0165 *FLAGGING 334.750

1,494.500

630-00000  
 

2,400.000

HOUR

21.00000 38,414.251,829.250

31,384.50
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PCN: 17530-BID    ESTIMATE RUN 09/09/2010

PROJECT: NH5502-067                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:54:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 3.000

10.000

630-00007  
 

26.000

DAY 

98.00000 1,274.0013.000

980.00

0175 *TRAFFIC CONTROL MANAGEMENT 6.000

25.000

630-00012  
 

50.000

DAY 

544.00000 16,864.0031.000

13,600.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.500

10.600

630-80341  
 

28.000

EACH

33.00000 564.3017.100

349.80

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.500

35.100

630-80342  
 

74.000

EACH

16.00000 1,065.6066.600

561.60

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.800

630-80343  
 

4.000

EACH

33.00000 59.401.800

26.40

0195 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) DELETED BY 105-11 0.000

0.000

630-80344  
 

0.000

SF  

10.00000 0.000.000

0.00

0200 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

2,200.00000 3,960.001.800

1,760.00

0205 *DRUM CHANNELIZING DEVICE 6.000

4.800

630-80360  
 

100.000

EACH

8.00000 86.4010.800

38.40

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY 105-11

0.000

0.000

630-80363  
 

0.000

EACH

8.00000 0.000.000

0.00

0215 *TRAFFIC CONE 109.000

251.000

630-80380  
 

400.000

EACH

3.30000 1,188.00360.000

828.30

0220 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

1,100.00000 0.000.000

0.00
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PCN: 17530-BID    ESTIMATE RUN 09/09/2010

PROJECT: NH5502-067                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:54:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A PARTNERING DELETED BY 105-11 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

73,540.050

700-70018  
 

73,540.050

F A 

1.00000 73,540.0573,540.050

73,540.05

0250 F/A ASPHALT CEMENT COST ADJUSTMENT -18,237.800

-31,098.920

700-70019  
 

-49,336.720

F A 

1.00000 -49,336.72-49,336.720

-31,098.92

0255 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105-11 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ON-THE-JOB TRAINEE DELETED BY 105-11 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ESB PROGRAM DELETED BY 105-11 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A EROSION CONTROL DELETED BY 105-11 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 3,359,897.042,512,696.773,732,853.16CURRENT AMT0200 $ $ $
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PCN: 17530-BID    ESTIMATE RUN 09/09/2010

PROJECT: NH5502-067                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:54:00

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0280 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0285 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

980.00000 980.001.000

0.00

CAT 18,480.000.0018,480.00CURRENT AMT0400 $ $ $

$ 3,378,377.042,512,696.77$3,751,333.16$CURRENT AMTPROJECT TOTAL


